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CALIFORNIA REGIONAL TTATER QUATITY CONTROL BOARD
SAN FRANCISCO BAY REGION

SITE CLEANUP ORDER NUMBER 91-01.8

AMENDMENT OF SITE CLEANUP REQUIREMENTS, NO. 89-LL5, FOR:

L\T{CH CIRCUITS. INC.
and
SITICOND( INC.
1140 WEST EVELYT{ AVENUE
SUNI\IWALE
SANTA CLARA COUNTY

The California Regional 'Water Quality Control Board, San Francisco Bay Region
(hereinafter called the Board) finds that:

The Board adopted Site Cleanup Order S9-Ll5 inJune, L989, for the site located
at 1140 'West Evelyn Avenue in Sunnyv-ale. Property access problems had
previously resulted in delays of offsite pollutant characteriz?tion work and SCO

Amendment 90-090 was adopted in June, 1990. SCO 90-090 modified the SCO 89'
115 task schedule of Provision C.3.e. and extended the dischargers time schedule
for oflsite pollutant characterization work.

Remedial investigation work performed both on- and ofbite since July, 1989, has

revealed the presence of chlorinated VOCs in the soil and groundwater. Recent
work has focussed on characterizing the oftite component of the pollutant plume.
Offsite characteri zationwork includes the i nstallatio n of five additional mo nitori ng
wells. Two pairs of shallow and deep wells and one shallow well were installed
inJune andJuls L99O, downgradient on Santa Clara County property. The wells
are located downgradient from the northerly site property boundary along 'West

Evelyn Boulevard.

Eight onsite and five offrite monitoring wells screen the shallow water-bearing
zorte between 50 and 65 feet deep and the deeper water-bearing zone between 88

and 1O3 feet below the surface. The lvzone 55 feetbelow the surface is a 20 foot
thick zone of poor- to well-graded sand and gravel overlain by silt and clay
interbedded with silty and poorly-graded fine sands and clayey gravel.

The B-zone is separated from the A-zone by greenish-gray silty clays and clay to
depths between 80 and 88 feet below the surface. A coarse sand and gravel unit,
the B-zone, is encountered between 99 and 105 feet below the surface.
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Groundwater pollution is extant in both the A- and B-zones. Onsite, pollutants
such as TCE and DCE species are found at higher concentrations in the A-zone.
Ofbite, TCE and DCE are found at higher concentrations in the B-zone than in the
A-zone. Groundwater flow in the shallow and deep water-bearing zones is
consistently north to northwestedy.

The current owner has e4peditiously pursued'site investigations and pollutant
characterizatron. SCO 90-090 modifted SCO 89-115 Task C.3.e., requirements for
submittal of the remedial investigation repoft, by spliaing the task into two
components, Tasla C.3.e.(i) and C.3.e.(ii) for onsite and offsite pollutant
characterization, respectively. The onsite work results were submitted according
to the SCO 89-L15 schedule. Offsite work results were reported pursuant to Task
C.3.e.(ii).

The dischargers cannot at this time meet obligations in the SCO 89-11-5 task
schedule due to the widening scope of offsite plume characterization work. This
Order amendment modifies the task schedule and includes additional tasks for
further pollutant characterization. In lieu of enforcement actions for late or
incomplete reports, the task schedules have been modified and now include new
Provisions C.3.1., C.3.g., and C.3.h. and modified Provisions C.3.i., C.3.i. and C.3.k.

This action is an order to enforce the laws and regulations administered by the
Board. This action is categorically exempt from the provisions of the CEQA
puniuant to Section L532L of the Resources Agency Guidelines.

The Board has notified the dischargers and interested agencies and persons of its
intent under California Water Code Section L33O4 to prescribe Site Cleanup
Requirements for the discharge and has provided them with the oppoffunity for
a public hearing and an oppornrnity to submit their written views and
recommendations.

The Board, in a public meeting, heard and considered all comments pertaining to
the discharge.

IT IS HEREBY ORDERED, pursuant to Section I33O4 of the California W-ater Code, that
the dischargers, their agents, successors, or assigns shall cleanup and abate the effects
described in the above findings as follows:
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AI\{ENDMEIYIS OF ORDBR NO. 80-115 AND qX)qO

Provision C.3. shall be modified to the following:

NEIT AIID AIT{BNDED TA,SKS TO SCO 80-115

PROPOSAL FOR FIJRTTIER SITE II{VESTIGATIONSf. TASK:

g. TASK:

h. TASK:

Submit a technical report acceptable to the Executive Officer which contains a

plan for further remedial investigations. The plan shall describe methodology and
rationale for (1-) installing additional groundwater monitoring wells to further
assess the extent ofvolatile organic chemicals (VOCs) in ofbite areas, (2) hydraulic
testing of selected onsite wells to provide data- to design onsite groundwater
interim remedial actions, and (3) pressure testing of selected onsite wells to
provide data to design onsite vadose-zone interim remedial actions.

COMPLETION DATE: Submitted for reviewJanuary L5, l99L

REPORT OF FURTIIER SITE II{\IESTIGATIONS

Submit a technical report acceptable to the Executive Officer evaluating and
presenting the results of the further investigation referred to in Task C.3.f.
Additional work is necessary to further assess the extent of chemically affected
groundwater and may include installation and sampling of monitoring wells and
the testing of selected groundwater and vapor wells to provide data for interim
remedial action designs.

COMPI-ETION DATE: June 15, L99L

EVALUATION AND PROPOSAIS FOR INTERIM REMEDIAL ACTIONS

Submit a technical report acceptable to the Executive Officer that contains an
evaluation of proposals for interim remedial actions, including all proposed
interim remedial actions and an implementation schedule. This report shall
evaluate identified chemically affected soils and groundwater and the need and
alternatives for t) interim cleanup of polluted soils, 2) control or containment of
polluted groundwater, or 3) pilot or treatability studies for remedial actions.

The interim remedial action plan shall include a completed NPDES permit
application to discharge to surface water, if such a discharge is an element of the
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plan. the completed NPDES permit application will include an evaluation of the
feasibility of water reuse, according to RWQCB Resolution 88-160, including (1)
reclamation of treated groundwater, which can include reinjection or use of water
for irrigation, industry or other beneficial purpose; and/or (2) discharge to a
public owned treatment worls (POTW).

COMPLETION DATE: September L5, L99L

t. TASK: EVALUATION OF INSTALLED INTERIM REMEDIALACTIONS (Revised
completion date from SCO 89-LL5, Provision C.3.0

COMPLETION DATE: 180 days after implementation of interim
remedial actions.

TASK: FEASIBILITY STUDY
Provision C.3.g.)

COMPI.ETION DATE:

@evised completion date from SCO 89-115,

180 days after completion of further
remedial investigations.

k. TASK: FINAL SITE CLEANUP IMPLEMENTATION REPORT (Revised Provision
C.3.h., SCO Amendment 90-090)

COMPLETION DATE: 360 days after approval of the Feasibility
Study.

9. This Order Amendment shall also modiff reporting requirements of SCO 89-115
Provision C.11. Reporting requirements for the dischargem shall be modified as
follows:

A. Copies of all correspondence, reports, and documents pertaining to compliance
with the Prohibitions, Speciftcations and Provisions of this Order shall be provided
to the following agencies:

California Regional Water Quality Control Board (Steven R. Ritchie)
Santa Clara Valley Water District (Tom Iwamura)
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B. The dischargers shall provide copies of cover letters or transmittal letters, title
page, table of contents and summaries of above compliance feports - except for
annual summary reports, final remedial action proposals and the final selected
remedial actions shall be submitted in full - to the following agencies:

Santa Clara County Health Department (I€e Esquibel)
City of Sunnyvale ([ay Maille)
State Department of Health Services[SCD (Howa rd Hatayama)

This Order amendment rescinds the monthly technical reporting requirements of
SCO 89-115, Provision C.6. Technical progress reports on compliance with
SCO 89-115, Provision C.7. will continue to be submitted on a quarterly basis.

Events or obstacles which may threaten compliance with the schedule of this
Order and, in the event of non-compliance with Provision C.2. or any other
Specification or Provision of this Order, written notification shall be provided
which clarifies the reasons for non-compliance, what actions are being taken to
overcome these obstacles and propose specific measures andaschedule to achieve
compliance. This written notification shall identify work not completed that was
projected for completion, and shall identiff the impact of non-compliance on
achieving compliance with the remaining requirements of this Order.

This Board action amends Site Cleanup Order 89-lL5 and Site Cleanup Order
Amendment 90-090.

I, Steven R. Ritchie, Executive Officer, do hereby certify that the foregoing is a full, true
and correct copy of an Order adopted by the California Regional Water Quality Control
Board, San Francisco Bay Region, on February 20, L99L.
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Steven R. Ritchie
EXECUTWE OFFICER
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ADDRESS LIS! FOR SCO AI{END!{ENE TRANSUITTAL

charlotte uram L/-

Landels, Rip1ey and Diarnond Attorneys
350 Steuart Street
Hills Plaza
San Francisco, CA 94105-1250
4L5-788-5000 FAx -788-7550(council for Lynch Circuits)
Keith Casto
Hoge, Fenton, Jones and Appel, fnc.
Sixty South Market Street
San Jose, CA 95LL3-2396

Siliconix, Inc. ,/'ATTN: Kevin Kendall"
22OL Laurelwood Road
Santa Clara, CA 94054

Marvin S. Edwards ,/Lynch Circuits, Inc.
100 Penny Road
Claremont, NC 29610 

,... 
',,_*\

Thomas M. Johnson, Carol yamaner;'Adam Klein JLevine-Fricke t
LgOO Powell Street, L2th Floor \-*-*
Emeryville, CA 94608
4L5-652-4500 FAX -652-2246


